
Component Category

BBASC Item 

No. 

BBEST 

Item No. Item Description Estimated Cost

General

1 21

Coordinate data gathering and special 

studies with work plan being developed 

for Senate Bill 2

General

2 54 Determine how best to evaluate changes 

from a "sound ecological environment"

3 1 3-tier study area development

8 Imagery analyses

9 Prioritization of intensive study sites

4 3
Flow regime component characterization

5 *
Evaluate interrelationships between 

environmental flow regimes and proposed 

water supply projects

6 10
Intensive site-specific studies of high 

priority sites

7 14
Analyses and establishment of baseline 

ecological conditions

8 15
Identification of Indicator Metrics & 

Species

Instream Water Quality 9 24

Analyze data and develop findings and 

conclusions regarding the relationship 

between water quality data and the 

proposed flow regimes

10 37
Analyze frequencies of occurrence of 

proposed freshwater inflows

39
Evaluate broader range encompassing a 

full flow regime

11 43
BBEST design and promote studies to 

obtain the data necessary for statistical 

modeling

45
BBEST develop recommendations for 

monitoring projects

Estuary Ecology 12 50

Process for identifying environmental flow 

regime for the estuary including the 

relationship between salinity and 

Vallisneria, Rangia reproduction, and/or 

by oyster parasitism or others
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Hydrology/                          

Hydraulics/                             

Habitat/                                

Geomorphology

Instream

Instream/Estuary

Instream Ecology

Estuary Salinity

Nutrients/                            

Sediments
Estuary 



Component Category

BBASC Item 

No. 

BBEST 

Item No. Item Description Estimated Cost

Trinity and San Jacinto and Galveston Bay                                                                                                                            

Basin and Bay Area Stakesholder Committee (BBASC)                                                                                                                          

First Five Year Cycle Priorities of Work Plan

Instream/Estuary

13 61
Initiate quantitative data collection for 

Atlantic rangia

62
Initiate efforts to determine the cause of 

the current oyster decline

* This item was not listed in Table 4 of BBEST prepared draft work plan dated August 3, 2011, although it was a near-term 

bulleted item in the text.

Estuary Benthics/Oysters


